
Timeline for Elk Plan Development 
 

Sep 2011  Team Assignments 
 
Sep-Nov 2011  Assess and describe trends and status 
 
Sep-Nov 2011  Draft hunter opinion survey questions 
 
Nov 2011  Brief Outline for Commission 
 
Dec-February Work on Sections; See feedback from user groups 

regarding themes covered in survey 
 
Jan-March 2012 Develop survey questions with Nick Sanyal  
 
March 2012 Questions are in draft form 
 
Apr-Jun 2012 Conduct survey of hunter opinions (have survey instrument 

ready for commission review in March) 
 
July 2012  Commission review of survey results 
 
July-Aug 2012 Public and agency scoping; assess and report on previous 

plan goals  
 

Sept-Nov 2012 Develop proposed goals, strategies, and/or options with 
rationale and expectations; Second Survey 

 
January 2013 Commission reviews draft proposals and options 
 
Feb-March 2013 Public review of draft 
 
March 2013  Review public input with Commission 
 
Apr-Jun 2013  Revise proposals based on public input, prepare final plan 
 
July 2013 Commission action on the plan; consider outfitter 

allocation recommendations 
 
March 2014 Implementation during big game season setting  
 
Jan-May 2014 IDFG outreach to stakeholders and public 

 


